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DEPARTMENT OF THE NAVY 
NORTHERN DIVISION 

NAVAL FACILITIES ENGINEERING COMMAND 

10 INDUSTRIAL HIGHWAY 

MAIL STOP. #82 

LESTER. PA 191 13-2090 IN REPLY REFER TO 

6280 
Code 1812lBJH 

DEC 0 6 1995 
Mr. James W. Fester 
Associate D i  rec to r  
Department o f  Envi ronmental Management 
Ai r ,  Sol i d  Waste & Hazardous Mater ia ls 
291 Promenade S t .  
Providence. R I  02908 

Subj : CLOSURE OF TANK FARM 4 UNDERGROUND STORAGE TANKS, NAVAL EDUCATION AND 
TRAINING CENTER, NEWPORT 

Dear Mr. Fester: 

I am w r i t i n g  t o  update you on the  schedule f o r  c los ing the remaining 
underground storage tanks i n  Tank Farm 4 a t  the Naval Education and Tra in ing 
Center (NETC) i n  Newport. 

As discussed i n  my l e t t e r  o f  2 November, the. Navy has been using Defense 
Envi ronmental Restorat ion Account (DEW) fundi ng t o  ca r ry  out various cleanup 
and c losure a c t ~ o n  a t  NETC, inc lud ing the McAll i s t e r  Point Landfi 11 , North 
M e l v i l l e  L a n d f i l l ,  Tank Farm 4, and Tank Farm 5. 

We were forced t o  suspend work t h i s  f a l l  a t  Tank Farm 4 due t o  overruns on the  
two l a n d f i  11 pro jec ts  which were not  ant ic ipated i n  our budgeting, as we1 1 as 
delays i n  appropr iat ion o f  FY-96 DERA funding. A1 though DERA funds have not  
ye t  been f u l l y  appropriated by Congress. we fee l  t h a t  we can provide a 
t en ta t i ve  schedule f o r  resuming work a t  Tank Farm 4 (enclosed). 

Based on pro jec t ions of our FY-96 budget, we expect $2,000.000 t o  be ava i lab le  
f o r  work a t  Tank Farm 4 through 30 September. This w i  11 a1 low us t o  c lose two 
t o  three add1 t i o n a l  tanks. Our f i r s t  p r i o r i t y  w i l l  be tanks 38, 45, and 48, 
which were i d e n t i f i e d  as possib le leakers i n  the Prel iminary Closure 
Assessment Report. Phasing work over the  summer may a l low us t o  c lose 
addi t iona l  tanks w i t h  FY-97 funding i n  October, wi thout  demobi 1 i zing from the  
s i t e .  

I n  add i t i on ,  s i t e  invest igat ions are complete o r  underway a t  a l l  suspected 
leaking tanks i n  both Tank Farms 4 and 5 .  The S l t e  Invest igat ion Reports f o r  
Tank Farms 4 and 5 are due I n  Apri 1 and February, respect ive ly .  



I w i l  
every 
quick 
(610) 

1 inform you o f  any new developments on t h i s  pro ject .  We are making 
e f f o r t  t o  obtain addit ional funding t o  complete work a t  Tank Farm 4 as 

l y  as possible. My point  o f  contact on t h i s  matter i s  Brian Helland a t  
595-0567. Extension 124. 

Sincerely , 

aYr"7a7 
Head, Envi ronmental Department 
By d i rec t ion  o f  the 
Commandi ng O f f  i cer 

Copy t o :  
NETC Newport (Code 40E) 
RIDEM, DWM (Mr. Gagnon) 
RIDEM, DWR ( M r .  Epstein) 
RIDEM, DSR (Mr. Hogan) 
RIDEM, DSR (Mr. Kulpa) 



SCHEDULE OF FY-96 CLOSURE ACTIONS 
TANK FARM 4 

NETC Newport 

TASK BEG I N - END 

Prepare speci f i  c a t i  ons 
Award cont ract  
Prepare work plans 
RIDEM review o f  work plans 
Procure treatment system 
Mobi 1 i ze 
Emptylcl ean tanks 
Demobi 1 i z e  

30 Jan 96 
18 Mar 96 
22 Apr 96 
24 May 96 
24 May 96 
10 Jun 96 
15 Ju l  96 
01 Nov 96* 

15 Mar 96 
19 Apr 96 
24 May 96 
24 Jun 96 
12 Ju l  96 
15 Ju l  96 
01 Nov 96 
15 Nov 96* 

May be rescheduled i f addi t iona l  funding i s  received. 


